
DAILY WORK ORDER 

Work Sites 
Bossert Manufacturing 

Wor k Per i od: 
6/04/87 

Contractors 0. H. Materials 
Contractor Rep.s Paul Street 

OSCs Joseph Rotola 

Work F1anned/Authorized 

1.) Collect samples from floors 
walls, soils & machines 
2.) Pump aqueous material from 
sumps into 50K and 12K pools 
3=0 Site preparation 
by clearing & stockpiling 
floor debris 
4. > Install electrical ap
purtenances for the provision 
of interior lighting 
5..') Continue to remove S< stock
pile sump debris 
5. ) Design sump covers to meet 
OSHA requirements 

Wor k Ac c omp 1 i shed Fr om 
Pr evi ous Wor k Or der 

1 .  )  
2. :> 
3 . :> 
4. :> 
5. ) 
6. :> 

COMMENTSs N/A 

Yes No Cont i nu.es 
C ) C ) C x > 
C ) C ) C x) 
C ) C ) Cx) 
C ) C ) Cx) 
C ) <; ;> C x ) 
c > C ) C x > 

EQUIPMENT PLANNED/AUTHORIZED 
Cl> Maintenance Truck; Port. Eyewash 
58oD Backhoe 1,500 vac skid unit 
Dec on Trailer C1) 12K ?< CD 50K pool 
Break Trailer; C4) Port—a—jons 
Office Trailer; Mi ni-Trackhoe 
CD Car C2) 2" Submersible pump 
CD Pick-up Trucks C2) Bobcats 

Satellites ; 6CY Dumpster 
6.5KW ?< CI) 5.0KW Generator 
Hilti guns C2) Vans 
3/4" Electrical Pumps 

1 Air cylinders; CD Hydraulic hammer 

EQUIPMENT USED FROM 
PREVIOUS DAY 

All Authorized 

C4) 
CD 
C 3 > 
C 2 ) 
C 12 
CD 

COMMENTS: 
N/A 

Aerial Lift; CD Pneumatic Forklift 
C20) Propane tanks 

Comments Personnel Authorized: C 1 ) Response Manager 
CI) Electrician C 1 ) Foreman CLevel 2) 
CI) Laborer Cl) Field Clerk 
C2) Lab Technicians C2) C3) Clean-up Technician CLevel 2) 
CI) Equipment Operator C 4 ) Clean-up Technician CLevel 1) 

Contractor Signature: 

..SL-D 
Date: A/VAO 

iqnature: 

L/.4r̂ D 
427655 




